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Meeting Minutes Transmittal

616 Project Meeting
Ecology Interface Meeting
2704HV/Rm. G229/600 Area

Hanford, Washington
June 1, 2000

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project/Ecology Interface Meeting.

/a ( 000ltcy___ Date:
J e J. Wallace, Pr"t Manager, Ecology

tf, Date:
Grego S' ton, Project Manager Representative, RL

l . L Date: 7- 2 ? - 00
Cynthia K. Girres, Project Manager Representative, FH WMP
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Meeting Minutes Transmittal

616 Project Meeting
Ecology Interface Meeting
2704HV/Rm G229/600 Area

Hanford, Washington
June 1, 2000

Purpose: Discuss operational status and current permitting issues.

Meeting Minutes are attached. The minutes consist of the following:

Agenda

ill

Summary of Discussion and Commitments/Agreements ^^

SEP
Attendance List

Distribution: EDMC

Greg Sinton RL HO-12
Cindy Girres FH T3-01
Jeanne Wallace Ecology B5-18
Julie Stitt - FH T3-01
Joan Bartz Ecology B5-18
Greta Davis Ecology B5-18
Edward Aromi, Jr. WMH H6-10
Terry Moore WMH G1-32
Janice Williams FH H8-67
Richard Gurske WMH H8-73
Kathy Conaway Ecology B5-18
Jamie Granger FH G1-27
Dan Saueressig FH T4-04
Doug Greenwell FH T4-04
TonyMcKams RL A2-15
Rick Engelmann FH G1-30
Michael Collins RL H0-12
Doug Sherwood EPA B5-01

Administrative Record - SWSD [Care ofEDMC, LMSI (H6-08)]



616 PROJECT MEETING
Project Managers Meeting
2704HV/Rm. G229/600 Area

Hanford, Washington

June 1, 2000

Attendance List

Name Or¢anization Phone Number MSIN
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616 PROJECT MEETING
2704HV/Rm. G229/600 Area

Hanford, Washington
June 1, 2000

Agenda
12:15 p.m. to 12:30 p.m.

I. Approval of past 616 Project Meeting Minutes (Ecology/DOE-RL/FH)

II. Operational Status (Dan Saueressig)

III. Project Specific Issues
A. Status of closure (Dan Saueressig)

IV. General Discussions

V. Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting



616 PROJECT MEETING
Project Managers Meeting
2704HV/Rm. G229/600 Area

Hanford, Washington

June 1, 2000

I. Approval of May 3, 2000 616 Project Meeting Minutes
(Ecology/DOE-RUFH)

II. Status of Closure
A. Cement has been removed.
B. Closure work package has been prepared.
C. The PE procurement has been accomplished.
D. Ecology would like a split of the samples that are taken. Facility is still

waiting for an internal agreement with the labs to get finalized before
closure activities commence.

E. The facility will notify Ecology one week prior to beginning closure
activities and will provide routine closure activity status.

III. Net 616 meeting is schedule for June 29, 2000.


	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF

